

LABOURS' PRODUCTIVITY IN THE CONSTRUCTION SITE

KIYANOOSH GOLCHIN RAD

A project report submitted in partial fulfilment of the
requirements for the award of the degree of
Master of Science (Construction Management)

Faculty of Civil Engineering
Universiti Teknologi Malaysia

JANUARY 2014

*This project report is dedicated to my parents
without their love and support it could not have
been produced.*

ACKNOWLEDGEMENT

I wish to acknowledge and thank the following persons for their help and support rendered throughout the period of preparation of this thesis.

My supervisor, Mr. Bachan Singh for his enthusiasm, guidance, constructive discussion and support throughout all stages of this research.

To the staff of the faculty of Civil Engineering, Universiti Teknologi Malaysia, for their support and assistance towards my postgraduate studies.

I wish to thank my parents Dr.M Kazem Golchin Rad and Simin, my siblings Kamran and Katayoon for all the love, kindness, motivation and help shown to me during the period of studies and preparation of this thesis.

Finally I appreciate all of my friends who helped me during this research.

Kiyanoosh Golchin Rad, January 2014

ABSTRACT

Productivity of workers is important to enhance the completion of the project within the required time and quality. Majority of the project elements and activities are based on labour performance. Construction activities are recognized as labour-intensive as it rely more on human efforts. Contractors have duties to handle the work in it best way for increasing the quality and decreasing time and also cost. Frequently, at construction sites it is observed that contractors do not pay attention to the productivity of workers and its effect on the overall productivity. Usually they do not measure labour productivity in the construction projects and also they cannot compare productivity rates in the construction sites. The aim of this study is to assess the factors that influence the workers' productivity and the relationship between workers' productivity and job satisfaction. The objectives of the study are to assess the level of understanding of contractors regarding the workers' productivity in construction industry, to assess the level of implementation of contractors to improve workers' productivity in construction site, to evaluate the main factors that influence the workers' productivity in construction industry and to identify the relationship between job satisfaction and workers' productivity. The data is collected through questionnaires and interviews. A total of 85 questionnaires were distributed to the respondents and 53 questionnaires were received duly answered. The data is analysed using Average Index and SPSS. From the study, the level of understanding of contractors regarding the workers' productivity in construction industry is "Understand". The contractors understand the impact of productivity on cost, time and quality. The steps taken by the contractors to improve workers' productivity in construction site are monitoring labour activities, improving working conditions and training experienced labour. The main factors that influence the workers' productivity in construction industry are lack of required material, lack of required tools, poor access, weather conditions, construction accidents, control delays and quality of required work. There is a significant correlation between job satisfaction and also productivity rate of the construction workers. In other word by increasing the job satisfaction their productivity would be enhanced and vice versa.

ABSTRAK

Produktiviti pekerja adalah penting dalam menyiapkan sesuatu projek itu dalam masa dan kualiti yang diperlukan. Majoriti unsur-unsur dan aktiviti projek adalah berdasarkan kepada prestasi pekerja. Aktiviti pembinaan juga dikenali sebagai buruh intensif kerana ia lebih bergantung kepada usaha manusia . Kontraktor mempunyai tanggungjawab dalam mengendalikan kerja-kerja yang di dalamnya dengan cara yang terbaik untuk meningkatkan kualiti dan juga mengurangkan masa dan juga kos. Lazimnya, terdapat kes bahawa kontraktor tidak memberi perhatian kepada produktiviti pekerja dan memberi impak terhadap keseluruhan produktiviti . Kebiasaannya, mereka tidak menilai produktiviti buruh dalam projek-projek pembinaan dan juga tidak membandingkan kadar produktiviti di tapak pembinaan. Tujuan kajian ini adalah untuk menilai faktor-faktor yang mempengaruhi produktiviti dan hubungan di antara produktiviti dan kepuasan kerja di antara pekerja. Objektif kajian ini adalah untuk menilai tahap pemahaman kontraktor mengenai produktiviti pekerja dalam industri pembinaan, untuk menilai tahap pelaksanaan kontraktor untuk meningkatkan produktiviti pekerja dalam tapak pembinaan , untuk menilai faktor-faktor utama yang mempengaruhi produktiviti pekerja dalam industri pembinaan dan untuk mengenal pasti hubungan di antara kepuasan kerja dan produktiviti pekerja. Data dikumpul melalui soal selidik dan temu bual. Sebanyak 85 borang soal selidik telah diedarkan kepada responden dan 53 soal selidik telah diterima . Selepas itu, data dianalisis dengan menggunakan Indeks Purata dan SPSS. Dari kajian ini, tahap kefahaman kontraktor mengenai produktiviti pekerja dalam industri pembinaan adalah " Memahami ". Kontraktor memahami kesan produktiviti pada kos, masa dan kualiti. Langkah-langkah yang diambil oleh kontraktor untuk meningkatkan produktiviti pekerja di tapak pembinaan adalah memantau aktiviti buruh , meningkatkan faktor persekitaran kawasan kerja dan memberi latihan kepada pekerja berpengalaman. Faktor-faktor utama yang mempengaruhi produktiviti pekerja dalam industri pembinaan adalah kekurangan bahan yang diperlukan , kekurangan alat yang diperlukan , kekurangan akses , keadaan cuaca, kemalangan di tapak pembinaan , tidak melakukan kawalan dan kualiti kerja yang diperlukan . Terdapat hubungan yang penting di antara kepuasan kerja dan juga kadar produktiviti pekerja-pekerja di sektor pembinaan . Dengan kata lain, dengan meningkatkan kepuasan kerja akan menjana produktiviti mereka dan sebaliknya.

TABLE OF CONTENTS

CHAPTER	TITLE	PAGE
	DECLARATION	ii
	DEDICATION	iii
	ACKNOWLEDGMENTS	iv
	ABSTRACT	v
	ABSTRAK	vi
	TABLE OF CONTENTS	vii
	LIST OF TABLES	x
	LIST OF FIGURES	xv
	LIST OF APPENDICES	xix
1	INTRODUCTION	1
	1.1 Introduction	1
	1.2 Background of the Study	3
	1.3 Problem Statement	4
	1.4 Aim and Objectives of the Study	5
	1.5 Scope of the Study	6
2	LITERATURE REVIEW	7
	2.1 Introduction	7
	2.2 Definition of Productivity	7
	2.2.1 Factors affecting Construction labour Productivity	9
	2.2.1.1 Kern Philosophy	9
	2.2.1.2 Neil Philosophy	10
	2.2.2 A Performance Viewpoint	12

2.2.2.1	Measurement and Performance	12
2.2.2.2	Work and Motivation	13
2.2.2.3	Worthy Performance	14
2.2.2.4	Accomplishments and Methods	15
2.2.2.5	Performance, Profits, and Productivity	15
2.2.2.6	Profits Do not Measure Performance	16
2.2.2.7	Productivity Measures Only One Performance Dimension	16
2.2.3	Measurements of Performance	17
2.2.3.1	The Performance Ability Ratio (PAR)	18
2.2.3.2	Setting Worthy Standards	18
2.2.3.3	Exemplar and Current Performance	19
2.2.3.4	The Size of the PAR	20
2.3	Motivation	21
2.3.1	Intrinsic Motivation and Extrinsic Motivation	22
2.3.2	Motivation Theories	22
2.3.3	Maslow's Hierarchy of Needs Theory	23
2.3.3.1	Physiological Needs	24
2.3.3.2	Safety and Security Needs	24
2.3.3.3	Social Needs	25
2.3.3.4	Esteem Needs	25
2.3.3.5	Self-Actualization Needs	25
2.3.4	Herzberg's Theory	26
2.4	Job Satisfaction Factors	27
2.5	Factors Affecting the Productivity of Construction Projects	28
2.6	Different Factors Affecting Labour Productivity from Previous Studies	32
2.7	Identification of Probable Issues Influencing Productivity in Construction Activities	38

3	RESEARCH METHODOLOGY	39
3.1	Introduction	39
3.2	Methods of Data Collection	39
3.3	Analysis Method	40
3.4	Research Methodology Diagram	41
4	DATA COLLECTION, ANALYSIS AND DISSCUSION	42
4.1	Introduction	42
4.2	Results of the First Objectives of the Study	
4.3	The Results of Second Objective	
4.4	Results of the Third Objective	64
4.5	The Result of Forth Objective	105
4.6	Conclusion	107
5	CONCLUSIONS AND RECOMMENDATIONS	108
5.1	Introduction	108
5.2	Results of the study regarding the assessment level of understanding of contractors regarding the workers' productivity in the construction industry	108
5.3	Results of the second objective of the study, assessing the level of implementation of contractors for improving the productivity of the workers in the construction sites	110
5.4	Results of the third objective of the study, evaluating the main factors that usually influence the workers' productivity	111
5.5	Results of the study regarding the fourth objective of the study, identifying the relationship between job satisfaction	115
5.6	Recommendations	115
5.4	Conclusion	116
	REFERENCES	118
	Appendices A-B	122-140

LIST OF TABLES

TABLE NO.	TITLE	PAGE
2.1	Labour Productivity Factors Adapted from Lynn D.Dorsey in Kern (1982)	10
2.2	Representative PAR Measurements	20
2.3	Perceived Importance of Factors Influencing Labour Productivity in the United States	29
2.4	Relative Importance Indices and Ranks of Human/Labour Group Productivity Factors	32
3.1	Appropriate classification of the rating	40
4.1	Knowing production definition by the participants	43
4.2	Knowing definition of labour productivity by the participants	44
4.3	Having key role by the labours in construction industry from the participants' view points	45
4.4	Being familiar with the affecting factors on the labour productivity from the participants' point of view	46
4.5	Measuring the labour productivity accurately from the participants' point of view	47
4.6	Labour productivity belief that has positive effect on whole construction process	48
4.7	Possibility of labour productivity enhancement from the participants' point of view	49
4.8	Positive impacts of labour productivity enhancement from the participants' point of view	50
4.9	Impacts of improved labours productivity on the time of the project from the participants' point of view	51

4.10	Impact of improved labours productivity on the project cost from the participants' point of view	52
4.11	Impact of the productivity improvement on the quality of project from the participants' point of view	53
4.12	Summary of the participants' responses regarding the first objective of the study	54
4.13	Detecting and also inspecting labour productivity in the construction sites form the participants' point of view	55
4.14	Implementing different methods for improving the labours' productivity from the participants' point of view	56
4.15	Identifying most effective factors regarding productivity in the construction projects	57
4.16	Monitoring the labour activities to improve their productivity from the participants' point of view	58
4.17	Impact of motivation for increasing labour productivity from the participants' point of view	59
4.18	Adopting the working condition to the labour from the participants' point of view	60
4.19	Considering the physical capabilities from the participants' point of view	61
4.20	Training inexperienced labors from the participants' view	62
4.21	Summary of the results regarding the second objective of the study	63
4.22	Influence of age on the productivity in construction industry from the participants' point of view	64
4.23	Influence of personal problems on the productivity in construction industry	66
4.24	Influence of lack of experience on the productivity in construction industry from the participants' point of	67
4.25	Influence of disloyalty on construction industry from the participants' point of view	68
4.26	Influence of alcoholism on the construction industry from the participants' point of view	69
4.27	Influence of absenteeism on the construction industry from the participants' point of view	70

4.28	Influence of misunderstanding between labours on the construction industry from the participants' point of view	71
4.29	Influence of lack of competition on the construction industry from the participants' point of view	72
4.30	Influence of rework on the construction industry from the participants' point of view	73
4.31	Influence of control delays on the construction industry from the participants' of view	74
4.32	Influence of inspection delays on the construction industry from the participants' point of view	75
4.33	Influence of variation drawings on the construction industry from the participants' point of view	76
4.34	Influence of complex designs in the provided drawings on the construction industry from the participants'' point of view	77
4.35	Influence of incomplete drawing on the construction industry from the participants' point of view	78
4.36	Influence of payment delays on the construction industry from the participants' point of view	79
4.37	Influence of training sessions on the construction industry from the participants' point of view	80
4.38	Influence of design changes on the construction industry from the participants' point of view	81
4.39	Influence of enactment of government laws on the construction industry from the participants'' point of view	82
4.40	Influence of dispute with owner on the construction industry from the participants' point of view	83
4.41	Influence of different misunderstandings between owner, contractor and the workers on the construction industry	84
4.42	Influence of change order from designers on the construction industry from the participants' point of view	85
4.43	Influence of change order from the owners on the construction industry from the participants	86

4.44	Influence of poor site condition on the construction industry from the participants' point of view	87
4.45	Influence of lack of required construction materials on the construction industry from the participants' point of view	88
4.46	Influence of increase in the price of materials on the construction industry from the participants' point of view	89
4.47	Influence of lack of required tools and/or equipment on the construction industry from the participants' point of view	90
4.48	Influence of differing site conditions from the plan on the construction industry from participants' point of view	91
4.49	Influence of poor access within construction job sites on the construction industry from participants' point of view	92
4.50	Influence of violation of safety on the construction industry from the participants' point of view	93
4.51	Influence of insufficient lighting on the construction industry from the participants' point of view	94
4.52	Influence of inadequate construction method on the construction industry from the participants' point of view	95
4.53	Influence of inadequate transportation facilities for workers on the construction industry from the participants' point of view	96
4.54	Influence of material storage location on the construction industry from the participants' point of view	97
4.55	Influence of quality of required work on the construction industry from the participants' point of view	98
4.56	Influence of shortage of water supply on the construction industry from participants' point of view	99
4.57	Influence of working overtime on the construction industry from the participants' point of view	100
4.58	Influence of weather condition on the construction industry from the participants' point of view	101
4.59	Influence of accidents during construction on the construction industry from the participants' point of view	102

4.60	Influence of project ambiguity on the construction industry from the participants' point of view	103
4.61	Summary of the results regarding the third objective of the study	104
4.62	Results of the study regarding the productivity ratio and job satisfaction rate	106
4.63	Results of the study regarding the correlation between productivity ratio and job satisfaction rate	106

LIST OF FIGURES

FIGURE NO.	TITLE	PAGE
2.1	The factors that affecting the construction as identified by Neil (1982)	11
2.2	The Hierarchy of needs by Abraham H. Maslow	24
3.1	Research Methodology Diagram	41
4.1	Knowing definition of productivity by the participants	43
4.2	Knowing definition of labour productivity by the participants	44
4.3	Having key role by the labours in construction industry from the participants' view points	45
4.4	Being familiar with the affecting factors on the labour proactivity from the participants' point of view	46
4.5	Measuring the labour productivity accurately from the participants' point of view	47
4.6	Labour productivity belief that has positive effect on whole construction process improvement from the	48
4.7	Possibility of labour productivity enhancement from the participants' point of view	49
4.8	Positive impacts of labour productivity enhancement from the participants'' point of view	50
4.9	Impacts of improved labours productivity on the time of the project from the participants' point of view	51
4.10	Impact of improved labours productivity on the project cost from the participants' point of view	52
4.11	Impact of the productivity improvement on the quality of project from the participants' point of view	53
4.12	Detecting and also inspecting labour productivity in the construction sites form the participants' point of view	56

4.13	Implementing different methods for improving the labours' productivity from the participants' point of view	57
4.14	Identifying most effective factors regarding productivity in the construction projects	58
4.15	Monitoring the labour activities to improve their productivity from the participants' point of view	59
4.16	Impact of motivation for increasing labour productivity from the participants' point of view	60
4.17	Adopting the working condition to the labour from the participants' point of view	61
4.18	Considering the physical capabilities from the participants' point of view	62
4.19	Training inexperienced labors from the participants' view	63
4.20	Influence of age on the productivity in construction industry from the participants' point of view	65
4.21	Influence of personal problems on the construction industry	66
4.22	Influence of lack of experience on the productivity of construction industry from the participants' point of view	67
4.23	Influence of disloyalty on construction industry from the participants' point of view	68
4.24	Influence of alcoholism on the construction industry from the participants' point of view	69
4.25	Influence of absenteeism on the construction industry from the participants' point of view	70
4.26	Influence of misunderstanding between labors on the construction industry from the participants' point of view	71
4.27	Influence of lack of competition on the construction industry from the participants' point of view	72
4.28	Influence of rework on the construction industry from the participants' point of view	73
4.29	Influence of control delays on the construction industry from the participants' of view	74
4.30	Influence of inspection delays on the construction industry from the participants' point of view	75

4.31	Influence of variation drawings on the construction industry from the participants' point of view	76
4.32	Influence of complex designs in the provided drawings on the construction industry from the participants' point of view	77
4.33	Influence of incomplete drawing on the construction industry from the participants' point of view	78
4.34	Influence of payment delays on the construction industry from the participants' point of view	79
4.35	Influence of training sessions on the construction industry from the participants' point of view	80
4.36	Influence of design changes on the construction industry from the participants' point of view	81
4.37	Influence of enactment of government laws on the construction industry from the participants' point of view	82
4.38	Influence of dispute with owner on the construction industry from the participants' point of view	83
4.39	Influence of different misunderstandings between owner, contractor and the workers on the construction industry	84
4.40	Influence of change order from designers on the construction industry from the participants' point of view	85
4.41	Influence of change order from the owners on the construction industry from the participants	86
4.42	Influence of poor site condition on the construction industry from the participants' point of view	87
4.43	Influence of lack of required construction materials on the construction industry from the participants' point of view	88
4.44	Influence of increase in the price of materials on the construction industry from the participants' point of view	89
4.45	Influence of lack of required tools and/or equipment on the construction industry from the participants' point of view	90

4.46	Influence of differing site conditions from the plan on the construction industry from participants' point of view	91
4.47	Influence of poor access within construction job sites on the construction industry from participants' point of view	92
4.48	Influence of violation of safety on the construction industry from the participants' point of view	93
4.49	Influence of insufficient lighting on the construction industry from the participants' point of view	94
4.50	Influence of inadequate construction method on the construction industry from the participants' point of view	95
4.51	Influence of inadequate transportation facilities for workers on the construction industry from the participants' point of view	96
4.52	Influence of material storage location on the construction industry from the participants' point of view	97
4.53	Influence of quality of required work on the construction industry from the participants' point of view	98
4.54	Influence of shortage of water supply on the construction industry from participants' point of view	99
4.55	Influence of working overtime on the construction industry from the participants' point of view	100
4.56	Influence of weather condition on the construction industry from the participants' point of view	101
4.57	Influence of accidents during construction on the construction industry from the participants' point of view	102
4.58	Influence of project ambiguity on the construction industry from the participants' point of view	103

LIST OF APPENDICES

APPENDIX	TITLE	PAGE
A	Interviews	122
B	Questionnaires	123

CHAPTER 1

INTRODUCTION

1.1 Introduction

Productivity is one of the most significant factors influencing the overall performance of any organizations (Kim, G, et al 2013). In construction projects, which are mostly labour-based and involve basic hand tools and equipment, labour costs consist 30 to 50% of overall project costs (Enshassi et al 2007). This means that labour productivity is one of the key management factors to complete a project successfully.

Because the construction is a labour-intensive industry, the significance of this effect not only affirms the concern over its labour productivity, but it can also be discussed that labour power is the only productive resource, therefore construction productivity is chiefly depended on human attempt and performance (Jarkas, A. M., & Bitar, C. G. 2011).

Believe it or not the construction workers have a key role in advancing the construction process. They are people who have existed from the first step of implementation until the project closing. On the other hand they influence directly to the main indicators of each project which are time, cost and quality. Hence the construction managers ought to be required to consider and investigate more in order to enhancing the construction workers productivity.

One of the most effective factors to the productivity is motivation. Therefore understanding the relationship between motivation and level of productivity is important to develop best and innovative practices to improve construction productivity. If construction managers discover how to enrich the workers' motivation and how to behave with the construction workers or labours in order to motivate them gradually, ultimately they will gain the most productive efficiency of manpower.

Construction projects present the construction manager with many challenges. Among them is the coordination of material, equipment, finances, and labour that must come together to produce the desired output. The labour, better known as human beings, is the most essential resource available to the construction manager and the most complex resource with which to deal. Therefore, the construction manager needs to understand the construction worker. The construction manager also needs to make sure that supervisors at all levels are sufficiently skilled in handling subordinates, that they can satisfy the craftsman's need for sense of achievement, the craftsman's wish to be wanted, and his or her need to account for something. It is through an understanding of the concepts of motivation that the construction manager can accomplish these objectives. The focus of this study centres on how to motivate the construction worker toward increased productivity. This most vital resource, the construction worker, warrants an in-depth study of the reasons for why he does what he does, how management decisions influence his actions, the environmental factors that affect his behaviour, and what management can and must do to motivate the worker toward increased productivity.

This topic should be of great concern to the prudent construction manager. Management employee relations have changed considerably over the past hundred years, especially following the legislation of the equal rights act, the equal employment opportunity act and other current trends. Today, the construction worker is a more intelligent individual with a greater degree of awareness. The construction manager cannot rely on an authoritarian approach to management. The motivation techniques employed by the construction manager are the means by which today's construction worker can be steered toward productive performance.

1.2 Background of the Study

Improving productivity is a major concern for any profit-oriented organisation, as representing the effective and efficient conversion of resources into marketable products and determining business profitability (Wilcox et al, 2000). Consequently, considerable effort has been directed to understanding the productivity concept, with the different approaches taken by researchers resulting in a wide variety of definitions of productivity (Lema, 1995; Pilcher, 1976; Oglesby, 1989). Productivity has been generally defined as the ratio of outputs to inputs. Therefore, while numerous construction labour productivity research studies have been undertaken, only a few have addressed the productivity issue in developing countries.

Three basic sources of productivity are identified by O'Toole, J (1981) author of *Making America Work*:

- Labour (the mental and physical efforts of workers),
- Management (the activities of planning, coordinating, motivating, and controlling), and
- Technology (the contribution of machines transferring energy into useful work).

The analysis of any construction project will clearly show that the construction manager is seeking to manage resources effectively and efficiently in order to complete the project. The success with which the construction manager accomplishes that goal is highly dependent upon certain skills that he exhibits. James O'toole 1981 has spelled out those activities that embrace management. It is important to note that the selection of an individual for a management position based on construction competence does not guarantee that the individual will be the most effective. The manager often enters the management position with some degree of

planning and coordinating skills. Yet, many managers often lack an understanding or appreciation of human behaviour and motivation. Those managers that seek to understand human behaviour and apply the principles of motivation theory to motivating the construction worker can and nearly always benefit through improved productivity.

1.3 Problem Statement

In several developing countries all over the world construction project workers have pivotal roles for enhancing the productivity of the work. In this situation usually contractors have duties to handle the work in its best way for increasing the quality and decreasing time and also cost. It goes without saying that the issue of labour productivity has special importance in this industry.

In different construction sites usually contractors do not pay attention to the productivity and its effect on the productivity to enhance it. In developing countries usually different people in charge are not focusing on the productivity and its efficient impacts on the site. Usually they are not measuring labour productivity in the construction projects and also they cannot compare productivity rates in the construction sites. On the other hand it is very important to know different methods for measuring productivity in the construction sites. Furthermore by considering the productivity the construction activities usually we can reduce costs of the project as well as its duration and we can enhance quality significantly. Due to the importance of the labour productivity in the construction sites different studies about this issue have been found on the internet and other online data bases which were conducted usually in western countries. Regarding the concept of labour productivity not many studies could be found in the context of eastern and especially developing countries. According to the needs of research in this area of study, researcher attempt to conduct a study about labour productivity in the construction sites of a developing country. Hopefully results of the study seem to be efficient for different people in

charge in this field to use the data of the current study for improving the construction labour efficiency.

Basically there are diverse factors which influence the productivity of labours, but what are they exactly? And which one of these factors is most effective to the labours productivity? Which factors have the most influence to the labours productivity in expert's point of view? The main indicators of each project are time, cost and quality which every organizations and firms are decided to reach the ideal of them.

1.4 Aim and Objectives of the Study

Generally there are various factors which affect labours' productivity but in this research the focus is on the most affective and impressive factors in this area. On the other hand the key role of job satisfaction is evaluated to find out its relationship to the labours' productivity. During the process of current research, researcher attempted to reduce time and cost and quality during the labour productivity of the construction sites in the developing countries.

Objectives of this study are as following:

- 1- To assess the level of understanding of contractors regarding the workers' productivity in construction industry
- 2- To assess the level of implementation of contractors to improve workers' productivity in construction site
- 3- To evaluate the main factors that influence the workers' productivity in construction industry

- 4- To identify the relationship between job satisfaction and workers' productivity

1.5 Scope of the study

This study focuses on improving labours' productivity in construction phases. The interviews and questionnaires are collected from a developing country. And also the interviews are resulted from meetings with the experts and professionals in construction industry.

REFERENCES

- Abd, M. Z. Majid and R. McCaffer (1997). Assessment of Work Performance of Maintenance Contractors in Saudi Arabia. *Journal of Management in Engineering*, 13, 91.
- Adrian, J. J. (1988). Construction claims: A quantitative approach. Englewood Cliffs, NJ: Prentice-Hall.
- Alinaitwe, H. M., Mwakali, J. A., & Hansson, B. (2007). Factors affecting the productivity of building craftsmen- studies of Uganda. *Journal of Civil Engineering and Management*, 13(3), 169-176.
- Alinaitwe, H., Mwakali, J., and Hansson, B. (2005). Labor productivity in the building construction, Proceedings of CIB 2006, W065/W055/W086 – Construction in the XXI century: Local and global challenges, October 2006, Rome, Italy.
- Alwi, S. (2003). Factors influencing construction productivity in the Indonesiesian context.
- Association for the Advancement of Cost Engineering (AACE), International Recommended Practice No. 25R-03 (2004). Estimating Lost Labor Productivity in Construction Claims
- Business Round Table (BRT). (1986). Scheduled Overtime Effect on Construction Projects.
- DeCenzo, D, and Holoviak, S. (1990). Employee Benefits. Prentice Hall, City, New Jersey, 55-56.
- Dozzi, S.P., AbouRizk, S.M., and Colwell, D. (2000). Human Factors and Productivity Improvement. Proc. Of the 7th Annual Canadian Construction Research Forum.

- Enshassi, A., Mohamed, S., Mustafa, Z. A., & Mayer, P. E. (2007). Factors affecting labour productivity in building projects in the Gaza strip. *Journal of Civil Engineering and Management*, 13(4), 245-254. Chicago
- Frederick, H. (2011). One more time: how do you motivate employees?
- Goodrum, P. M., & Haas, C. T. (2004). Long-term impact of equipment technology on labor productivity in the US construction industry at the activity level. *Journal of construction engineering and management*, 130(1), 124-133.
- Guhathakurta, S. and Yates, J. (1993). "International labor productivity." *Journal of Construction Engineering*, 35(1), 15-25.
- Haneiko, J. B., & Henry, W. C. (1991). Impacts to construction productivity. In Proceedings of the American Power Conference. (United States) (Vol. 53, No. CONF-9104106).
- Heizer, J. H., & Render, B. (1996). Production and operations management: strategic and tactical decisions (pp. 94-96). Boston: Prentice Hall.
- Hinze, J. W. (1999). Construction Planning & Scheduling. Prentice Hall, Upper Saddle River, NJ.
- Horner, R. M. W., & Talhouni, B. T. (1993). Effects of accelerated working, delays and disruption on labour productivity. Chartered Institute of Building.
- Jarkas, A. M., & Bitar, C. G. (2011). Factors affecting construction labour productivity in Kuwait. *Journal of Construction Engineering and Management*, 138(7), 811-820.
- Kadir, A. M., R, et al (2005), Factors affecting construction labour productivity for Malaysian residential projects. *Journal of Structural Survey*, 23(1), 42-54.
- Kaming, P. F., Holt, G. D., Kometa, S. T., & Olomolaiye, P. O. (1998). Severity diagnosis of productivity problems, a reliability analysis. *International Journal of Project Management*, 16(2), 107-113.
- Kim, G. H., & Shin, Y. (2013). Comparison of the Factors Improving Construction Productivity between Korean and Chinese Labourers in Korea. *Applied Mechanics and Materials*, 256, 3016-3019.
- Kumar A (2004) Ch. 9 Cited in V.D Desai Small Scale Enterprises, Himalaya Publication, 5th edition New Delhi 233-234
- Latham, G. P. (2007). Work Motivation: History. Theory, Research, and Practice, 3-6.

- Lema, N. M. (1995). Construction of labour productivity modelling. University of Dar Elsalaam.
- Liberda, M. and Ruwanpura, J. (2003). "Most critical factors that affect construction productivity in Alberta," Under perpetration to be submitted to *Journal of Construction Engineering and Management*, ASCE.
- Lim, E. C., & Alum, J. (1995). Construction productivity: issues encountered by contractors in Singapore. *International Journal of Project Management*, 13(1), 51-58.
- Maier N.R.F (1955). Psychology in industry: a psychological approach to industrial problems. Houghton Mifflin.
- Maslow, A. H., Frager, R., & Fadiman, J. (1970). Motivation and personality (Vol. 2). New York: Harper & Row.
- National Electrical Contractors Association. (1989). Overtime and productivity in electrical construction. Bethesda (MD): National Electrical Contractors Association, 1-36.
- National Electrical Contractors Association. (1983). Rate of Manpower consumption in Electrical Construction, *Electrical Construction Peak Workforce Report*, 2nd edition, page 5
- Neil, J. M., & Knack, L. E. (1984). Predicting productivity. *AACE Transactions*, 3(3), 1-8.
- Newstrom, J. W., & Davis, K. (2010). Organisational behaviour-Human behaviour at work. New York. McGraw-Hill.
- Oglesby, C. H., Parker, H. W., & Howell, G. A. (1989). Productivity improvement in construction (pp. 176-180). New York: McGraw-Hill.
- O'toole, J. (1981). Making America work: productivity and responsibility. New York: Continuum.
- Pilcher, R. (1976). Principles of construction management.
- Schexnayder, C. J., Mayo, R. E., Yao, G., & Guan, K. (2004). Construction management fundamentals. McGraw-Hill Higher Education.
- Tenah, K. A. (1985). The construction management process. Reston Publishing Company.
- Thomas, K. W. (2000). Intrinsic Motivation at Work: Building Energy and Commitment. Berrett-Koehler Publishers.

- Thomas, H. R., & Raynar, K. A. (1997). Scheduled overtime and labor productivity: quantitative analysis. *Journal of Construction Engineering and Management*, 123(2), 181-188.
- Thomas, H. R., & Sanders, S. R. (1991). Factors affecting masonry productivity. *Journal of Construction Engineering and Management, ASCE*, 117(4), 626-644.
- Thomas, H. R., Riley, D. R., & Sanvido, V. E. (1999). Loss of labor productivity due to delivery methods and weather. *Journal of Construction Engineering and Management*, 125(1), 39-46.
- Wilcox, S., Stringfellow, B., Harris, R., & Martin, B. (2000). Management and productivity. Transportation Research Board, on: <http://www.nationalacademies.org/trb/publications/millennium/00070>. July 2013.
- Zakeri, M., Olomolaiye, P. O., Holt, G. D., & Harris, F. C. (1996). A survey of constraints on Iranian construction operatives' productivity. *Construction Management & Economics*, 14(5), 417-426.